



Toase-eh Park Sanati Gohar Ofogh Petrochemical Co.

**CONCEPTUAL, BASIC and DETAIL DESIGN  
ENGINEERING OF STYRENE PARK OFFSITE**



**Farnikan**  
Engineered Solutions

Document Title: Vendor Print Index and Schedule (VPIS)

Document No. : EI027-FPA-VD-GE-VPI-001

Rev.: R1

Page 1 of 3

**STYRENE PARK OFFSITE**

**Document Title:**

**Vendor Print Index and Schedule (VPIS)**

Rev.	Issued Date	DESCRIPTION	PREPARED	CHECKED	APPROVED
01	6-Aug-24	IFA	S.Baitar	H.Zahiri	H.Zahiri
00	4-Aug-24	IFA	S.Baitar	H.Zahiri	H.Zahiri



Toase-che Park Sanati Gohar Ofogh Petrochemical Co.

**CONCEPTUAL, BASIC and DETAIL DESIGN ENGINEERING OF  
STYRENE PARK OFFSITE**






Document Title: Vendor Print Index and Schedule (VPIS)

Document No. : EI027-FPA-VD-GE-VPI-001

Rev.: R1

Page 2 of 3

Page	Revisions							Page	Revisions						
	R0	R1	R2	R3	R4	R5	R6		R0	R1	R2	R3	R4	R5	R6
1	X	X						41							
2	X	X						42							
3	X	X						43							
4								44							
5								45							
6								46							
7								47							
8								48							
9								49							
10								50							
11								51							
12								52							
13								53							
14								54							
15								55							
16								56							
17								57							
18								58							
19								59							
20								60							
21								61							
22								62							
23								63							
24								64							
25								65							
26								66							
27								67							
28								68							
29								69							
30								70							
31								71							
32								72							
33								73							
34								74							
35								75							
36								76							
37								77							
38								78							
39								79							
40								80							

		<b>Toase-eh Park Sanati Gohar Ofogh Petrochemical Co.</b> <b>CONCEPTUAL, BASIC and DETAIL DESIGN ENGINEERING OF STYRENE PARK OFFSITE</b>			 	
		Document Title: Vendor Print Index and Schedule (VPIS)				
		Document No. : EI027-FPA-VD-GE-VPI-001			Rev.: R1	Page 3 of 3
No.	DOCUMENT NO.	DOCUMENT TITLE	PLANNED ISSUE DATE (DD/MM/YYYY)	P.O.I	As Built Required (Y/N?)	
<b>GENERAL</b>						
1	E1027-FPA-VD-GE-VPI-001	Vendor Print Index & Schedule (VPIS)	5-Aug-24	IFA	N	
2	E1027-FPA-VD-GE-SVL-002	Sub-Vendor List (SVL)	5-Aug-24	IFA	N	
3	E1027-FPA-VD-GE-LST-003	Final vendor Data Book Index	20-Dec-24	IFA	N	
4	E1027-FPA-VD-GE-VDB-004	Final vendor Data Book	28-Dec-24	IFA	N	
5	E1027-FPA-VD-GE-HSE-005	HSE Plan	6-Oct-24	IFA	N	
<b>PLANNING</b>						
6	E1027-FPA-VD-PL-WBS-001	WBS	12-Aug-24	IFA	N	
7	E1027-FPA-VD-PL-SCH-002	Time Schedule	19-Aug-24	IFA	N	
8	E1027-FPA-VD-PL-REP-003	Monthly Progress Report	26-Aug-24	IFI	N	
<b>ENGINEERING</b>						
9	E1027-FPA-EB-ME-DWG-001	As Built Drawing	28-Dec-24	IFA	Y	
<b>QC.</b>						
10	E1027-FPA-VD-QC-ITP-001	Inspection & Test Plan (ITP)	5-Aug-24	IFA	N	
11	E1027-FPA-VD-QC-WPS-002	Welding Document (WPS & PQR)	20-Aug-24	IFA	Y	
12	E1027-FPA-VD-QC-NDT-003	Welding & NDT Map	24-Aug-24	IFA	N	
13	E1027-FPA-VD-QC-CRT-004	NDT Operator Qualification	29-Aug-24	IFA	N	
14	E1027-FPA-VD-QC-WPQ-005	Welder Performance Qualification	29-Aug-24	IFA	N	
15	E1027-FPA-VD-QC-PRO-006	NDT Procedure (RT, UT, PT, MT)	5-Sep-24	IFA	N	
16	E1027-FPA-VD-QC-PRO-007	Hydrostatic Test Procedure	7-Sep-24	IFA	N	
17	E1027-FPA-VD-QC-PRO-008	Surface Preparation & Painting Procedure	9-Sep-24	IFA	N	
<b><u>18</u></b>	<b><u>E1027-FPA-VD-QC-PRO-009</u></b>	<b><u>PFHT Procedure for Head Forming and U Bend Tubes</u></b>	<b><u>11-Sep-24</u></b>	<b><u>IFA</u></b>	<b><u>N</u></b>	