



Vendor	ABT 360 KT/Y PP PLANT Project			Owner
	Index of data book			 سراج گستران رجال SERAJ GOSTARAN REJAL (بهایی خانی)
	Vendor's Doc. No.: 23249-19	Rev.: 02		
	PPEC Doc. No.: L03-RE037-ME-INX-001			

PPEC REQ. NO. : L03-RE037-ME-INX-001

ITEM NO. :

TOTAL PAGES : 04

- **NO COMMENTS** : Documents/Drawings Were Checked By PPEC And Further Step Can Be Followed.
- **COMMENTED AS MARKED**: Documents/Drawings Were Checked By PPEC And Marked Comments Must Be Considered By Vendor. Vendor Shall Revise Documents/Drawing As Per Comments And The New Revision Of Documents/Drawings Must Be Revised Prior To Fabrication.
- **REJECTED**: Documents/Drawings Were Checked And It Is Not In Comply With Purchase Requisition Requirements.
- **ACCEPTABLE WITH COMMENTS**: Documents/Drawings Were Checked By PPEC And Comments Must Be Considered By Vendor. Fabrication Can Proceed Accordingly. Revised Document To Be Issued Either For Review Or As Final Certified. However PPEC Will Check The Revised Document For Proper Incorporation Of Comments.
- **NOT RETURNED**: Document Was Received For Information And Not Returned To The Vendor.



Name :
Signature:
Date :

Req. No. :

Seq. No.:

PPEC review & comments does not absolve the vendor of the responsibility for the corrected design, manufacturing and operation of the equipment

02	12-09-2025	Issue for Engineering	M.C.	S.K.	J.J.	
01	15-05-2025	Issue for Engineering	M.C.	S.K.	J.J.	
00	24-04-2025	Issue for Engineering	M.C.	S.K.	J.J.	
REV.	DATE	Description	Prepared by	Checked by	Approved by	Authorized by

Vendor	ABT 360 KT/Y PP PLANT		Contractor (DEC)	Owner
	Index of data book			
	Vendor's Doc. No.: 2 3 2 4 9 - 1 9	Rev.: 02		
	PPEC Doc. No.: L03-RE037-ME-INX-001			
				 سراج گستران رجال SERAJ GOSTARAN REJAL (سهامی خاص)

PAGE NO.		CHANGE INDEX DURING FORMAL ISSUE						REASON OF LATEST CHANGE
		FIRST ISSUE	SECOND ISSUE	THIRTH ISSUE	FOURTH ISSUE	FIFTH ISSUE	SIXTH ISSUE	
		REV.00	REV.01	REV.02	REV.03	REV.04	REV.05	
1		X	X					
2		X	X					
3		X	X					
4			X					
5								
6								
7								
8								
9								
10								
11								
12								
13								
14								
15								
16								
17								
18								
19								
20								
21								
22								
23								
24								
25								
26								
27								
28								
29								
30								
31								
32								
33								
34								
35								
36								
37								
38								
39								
54								

ABT 360 KT/Y PP PLANT Project

TABLE OF CONTENTS

A. SKID

1. Material Certificates
2. NDT certificates lifting lugs
3. Dimensional check report (As built GAD)
4. Coating report
5. Welding

B. PIPING

1. Material Certificates
2. NDT Certificates
3. Hydrostatic test certificates
4. Coating report
5. Welding

C. COMPRESSOR

1. Hydrostatic test certificates
2. Coating report

D. MAIN MOTOR

1. Coating report
2. Type test
3. Routine test
4. ATEX certificate

E. INSTRUMENTATION AND VALVES (MATERIAL, CALIBRATION, ATEX)

1. Pressure gauge
2. Differential pressure transmitter
3. Pressure transmitter
4. Temperature transmitter
5. Thermowell
6. Solenoid valve
7. Ball valve
8. Flow gauge
9. Check valve
10. Y-strainer
11. Pressure safety valve



Vendor doc. Number

L03-RE037-ME-INX-001

Vendor:

Airpack Nederland B.V.

P.O. NO.:

1402-SGE-088 Rev 01

ABT 360 KT/Y PP PLANT Project

F. GENERAL

1. Weight data sheet
2. Certificate of compliance
3. Noise test certificate
4. Included spare parts
5. Functional / performance test results
6. Signed quality test & inspection plan
7. Release note



Vendor doc. Number

L03-RE037-ME-INX-001

Vendor:

Airpack Nederland B.V.

P.O. NO.:

1402-SGE-088 Rev 01